

Phases	Task	Task Description	In-Charge	Wks	Project Timeline (Weeks)																																		
					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	
Business Understanding	T1	Group Organization	Project Researchers	1																																			
	T2	Project Planning	Project Researchers	1																																			
	T3	Finalizing the Study Title	Project Researchers	2																																			
	T4	Research Proposal Preparation	Project Manager	1																																			
	T5	Define the research problem and objectives	Project Manager	1																																			
	T6	Project Timeline and Task Scheduling	Project Manager	1																																			
Data Understanding	T7	Select Philippine online news sources	Project Researchers	2																																			
	T8	Collect news articles through automated web scraping	Programmer	1																																			
	T9	Perform initial data exploration and analysis	Data Analyst	2																																			
	T10	Examine article structures metadata and data quality	Project Manager	1																																			
Data Preparation	T11	Clean and preprocess the collected news articles	Data Analyst/Programmer	2																																			
	T12	Perform text normalization and tokenization	Programmer	1																																			
	T13	Extract relevant information and prepare datasets	Programmer	2																																			
	T14	Organize data for sentiment analysis and visualization	UI/UX Designer	1																																			
Modeling	T15	Develop and integrate the hybrid sentiment classification model	Project Manager	3																																			
	T16	Configure preprocessing and analysis pipelines	Project Manager	1																																			
	T17	Develop the dashboard and visualization components	UI/UX Designer	2																																			
Evaluation	T18	Validate article extraction accuracy	Data Analyst	1																																			
	T19	Evaluate sentiment classification performance	Data Analyst	1																																			
	T20	Refine model configurations and system logic	Data Analyst/Programmer	2																																			
	T21	Analyze and interpret system outputs for the observation period	Data Analyst/Programmer	1																																			
Deployment	T22	Deploy the system to the operational environment	Project Researchers	1																																			
	T23	Monitor system performance under live conditions	Data Analyst/Programmer	1																																			
	T24	Prepare system documentation presentation and final deliverables	Project Manager	2																																			